

Weekly Progress Report


Amity School of Engineering & Technology

Program : BTECH CSE

WPR No 6

Duration: 8 weeks

Students' Weekly Progress Report (WPR) for NTCC May-June 2026

To be filled by Students	
Students Name	Jahanvi Gupta
Roll no.	A2305223347
Enrollment no.	A2305223347
Project Title finalized, if Yes, give name, if NO, give reason	LPI PLATFORM
Synopsis submitted	Yes
Literature review	Completed the challenges
Technical & Economical Feasibility	It is technically feasible and cost-effective
Bill of Material	Software tools and development resources identified
Project Progress Schedule (PERT Chart)	Initial project timeline
Design of critical components	N/A
Fabrication work (give %)	0 % completed
Experimental work (give %)	Initial Research
Result and Analysis	Preliminary analysis of project requirements completed
Report writing	
Signature of students	

I have worked on jwt auth and included rls security in superbase for this week

To be filled by Guide (strike off whichever is not applicable)	
Performance of students is satisfactory	
Performance of students is unsatisfactory	
A warning to be issued to student(s) (Name)	
Student was not well (Name)	
Date	Signature of Guide

Date: